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P5 Report

 P5 has now issued its final report
 “Without NOνA, the world loses the chance to look for

evidence of CP violation in the leptonic sector for a long
period of time. To be sure, there is a risk that NOνA Phase
1 will provide no new information, depending on
unknown mixing parameters.  Still, we find the science
case is compelling: there is no other planned program
worldwide that will have the potential to resolve the mass
hierarchy and start to probe for CP violation in the
leptonic sector.”

 Recommendation: “Proceed with the 20 kt-scale NOνA
experiment.  Due to long operations required,
construction should not be stretched out significantly
with respect to the roadmap described in Chapter VI.”
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P5 Report

 Chapter VI does not contain any schedule.
However, it states
 “Note, however, that the ILC R&D ramp up profile, chosen

to match the 60% of new investment goal expressed in
our planning guidelines, and the NOνA construction
schedule must both be slowed with respect to the most
aggressive proposals, if the costs are to be matched to
the assumed annual budgets.”
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P5 Report

 However, the executive summary contains a
schedule:

 Our present DOE profile has the final $25M in
FY 2012

Construction Operations
Construction after review

R&D
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Italian Collaboration

 INFN is facing a €40M cut in the new government’s
proposed budget.

 Such a cut would effectively prevent any new
activities.

 Meetings with INFN took place yesterday and
Stefano Zucchelli will tell us the bad news.
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INFN Web Site

 Posted on the INFN web site until recently:
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SNuMI

 A SNuMI Phase I review has been taking place this
week.  Phase I uses the Recycler and aims at 700
kW of beam power.

 We are, of course, counting on Phase II, which will
also use the Accumulator, and could achieve 1.2 to
1.3 MW of beam power.

 Nancy Grossman will fill us in this morning.
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DOE Reviews

 Director’s CD-2/3a Review: Jan 30-Feb 1, 2007

 DOE’s CD-2/3a Review: March 6-8, 2007

 The DOE plan to construct the Far Detector
building under a competitively bid cooperative
agreement has been changed.  The DOE has let
the University of Minnesota know that it would
welcome an unsolicited proposal to construct the
building.  The proposal should be submitted very
soon, and we hope for DOE acceptance of the
proposal around March, 2007.
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Issues for this Meeting

 John Cooper will give an overview this morning
and there will be many detailed presentations
 Overburden.  The roof will be made of barite-loaded

concrete over precast concrete, resulting in a saving over
the earlier design, which used steel struts.  Mark Messier
will present the latest simulations this afternoon.

 Structural issues.  There is still concern over the
robustness of the structure.  Vic Guarino will bring us up
to date this afternoon plus a number of related talks.

 Light issues.  We are converging on the final parameters.
Talks on PVC extrusions, scintillator, and fibers
tomorrow.
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Issues for this Meeting

 Near Detector: We need to converge on its size, location,
and angle.  Talks by Peter Lucas, Niki Saoulidou, and
Brian Rebel on Sunday.

 Near Detector electronics.  How much timing resolution
do we need and how much can we get?  Talks by Niki
Saoulidou and John Oliver tomorrow.
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Offline and Simulations

 Good progress toward having a reconstruction
program for the IPND and in simulations needed
for planning.  Talks by Peter Shanahan and Caius
on Sunday.

 Masaki has indications of improved efficiency and
background rejection.  Talk on Sunday.

 Outstanding simulation need is an understanding
of how we use the Near Detector.
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Coffee and Sunday Lunch

 Five dollars for coffee to John or Crae please.

 There will be a sign-up for Sunday lunch.


